.S, EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
Mecl.ennan Drive, Oakville, CT

1. Branch 2, Division/Group
“1C8 204-EPA OPS ERRS
:DIVISION ASSIGNMENT LIST 0
3. Incident Name 4. Operational Period

Turkey Brook Qil Site 5/19 thru 6/8/14

George Mavris

- 1folNgtes/Remarks

Tech Support G. Mavris /Colin Cardin 978-621-1209 1

(WESTONSOLUTIONS)
Operations M. Quinlan {CB &1} 508-3085085 3
4]

7. Work Assignments  GES LLC Contract XP-W-08-062 Task Order # 0036

On-Site Tasks ERRS

Week of 05/19/14
- mobilize personnel and equipment (Sections 10 and 11) to the site
- measure oil and water in existing extraction wells
- remove floating oil with hand bailers; evaluate well recovery time;
- store recovered oil in drums
- reset and replace floating boom in Turkey Brook as necessary
- call OSC to update

Week of 05/26/14

- same tasks as above

- install passive skimmers in two wells

Week of 06/06/14
- same tasks as above, utilizing passive skimmers for oil recovery

Off Site Tasks
- 0OSC authorizes the purchase by GES of passive light hydrocarbon skimmers for use in two recovery
wells at the Site for the collection floating oil from groundwater.
- Skimmers will be expended at the conclusion of site activities.
- Purchase of skimmers not to exceed a total of $2500

- Accept transfer of EPA equlpment described below for contractor use at this Site

DESCRIPTION MANUFACTURER 5/N
INTERFACE PROBE, SOHNST 122031151
CIL/WATER, 100’

- The oilfwater probe equipment will be transferred to the contractor use at a date to be determined by the
0SC and RM hased in part on the current rental equipment contract.

- Prepare 1900-55s ( next draft by5/31/14)
- Notify OSC at least three days in advance of proposed mobilization to the Site
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
MecLennan Drive, Oakville, CT

Planned work-

Replace boom as necessary under direction from QSC
Persannel will continue to monitor collectlon of olf from the recovery walls under future dally work orders

PENDING WORK AWAITING COMPLETION
- Hone at this time

9, Communications {radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Ted Bazenas 617-312-4710
Prepared by Approved by Date Time
Ted Bazenas Ted Bazenas 511912014
14. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 30 Chemical Technician Day
1 PA 10 1 T&D Coordinator
0 Foreman Project Engineer 0
0 Equipment Operator(s) Other Contract Personnel
2 | Laborer(s) 30 hours 0 | Safety Officer
each
11. AUTHORIZED EQUIPMENT
# Fquipment Type # | Fquipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * | Steel drums
Crew/Supply Trailer(s) Computer(s)
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) 1 | Passenger Truck
Box Truck POV(s)
Excavator(s) Copier/Fax Machine(s)
Front End Loader(s) Telephone/fax/internet lines
Track skid steei/ trailer 1 | Pick up truck
Personal Air Pumps Dumpbody
Hazcat Trailer * | Sorbent boom
*as needed
AUTHORIZED SUBCONTRACTORS ON-SITE
T™MC

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

U.S. EPA On-8cene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by
the OSC in performance of the above referenced delivery order.

gf i/ Digitally signed by Bazenas, Ted
.DN: cn=Bazenas, Ted,

Ba Ze n a S Te emall Bazenas.Ted@epa.gov

On-Scene Coordinator Da e Date: 294_4’95 20 18:16:43 -04'00"

Acknowledgement of receipt of Daily Work Order.

o %Z@% /
wSER-LEE Response Manager Date 02’ J0 ¢

Amendments:

On-Scene Coordinator Date

ER LLC Response Manager Date
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